
PROJECT FACT SHEET May 5, 2015 

985 Michigan Avenue Acquisition and Alteration Prospectus 
Detroit, MI 

Background: The building located at 985 Michigan Avenue was constructed in 1995 as a build-to-suit 
lease for the Internal Revenue Service and the agency remains the sole tenant at this 
location. The asset is an 886,000 gross square foot facility which includes a 10-story 
435,000 rsf office building, a 3-story heating and cooling plant, and a 10-story parking 
garage with approximately 850 parking spaces. The House Committee on Public Works and 
Transportation instructed the General Services Administration to include a purchase option 
as part of the lease acquisition process. The lease included a $1 purchase option at the 
expiration of the lease. The purchase option was exercised on September 17, 2014 and 
transfer of ownership occurred on April 16, 2015. 

IRS has consolidated its computing operations nationally. The computing function for which 
the building was constructed is no longer housed at this location. The print operation that is 
currently housed in this building will be relocated to less expensive industrial type space in 
the Detroit area. Furthermore, IRS has implemented new reduced space standards, which 
has resulted in an additional decrease in the agency’s space needs in Detroit. The significant 
reduction in IRS’s footprint affords the federal government the unique opportunity to relocate 
federal agencies from leases into federally-owned space.  

Building Profile: 
Year Built:  1995 
Rentable Square Feet: 435,312 
Usable Square Feet: 378,533 
Structured Parking: 852 

Vacant Space (Current):  125,677 usf (33%) 
Vacant Space (After Project): 22,720 usf (6%) 

Number of Personnel (Current): 850 
Number of Personnel (After Project):  1,528 

Utilization Rate (Current):  297 
Utilization Rate (After Project): 150 
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PROJECT FACT SHEET May 5, 2015 

Project Overview: The Region has proposed a capital project to consolidate federal agencies at 985 Michigan 
Avenue and upgrade the building systems. The consolidation of federal agencies will allow 
the Government to decrease reliance on leased space, optimize inventory, improve space 
utilization for federal agencies, and reduce its environmental footprint. The Government will 
achieve savings due to lease cost avoidance of approximately $13M per year. Prior to the 
acquisition of 985 Michigan, 50% of the Detroit inventory was owned and 50% was leased. 
Upon completion of this project, 70% of the Detroit inventory will be owned and 30% will be 
leased.   

The building’s systems will be renovated to extend the asset's service life, reduce energy 
consumption and operating expenses, and ensure long-term occupancy of federal tenants. 
The asset’s energy usage was 255,523 BTU/gsf as of January 2015. The energy usage goal 
upon completion of the prospectus project is 36,500 BTU/gsf. The prospectus will strive to 
achieve LEED Gold. 

Proposed Budget: Estimated Total Project Cost = $87,028,000 
Design (FY2015) = $8,227,000 
Estimated Construction Cost (FY17 request) = $73,254,000 
Management & Inspection (M&I) (FY17 request) = $5,547,000 

Proposed Schedule: Design: FY15 Start, FY17 Completion 
Construction: FY17 Start, FY19 Completion (assuming construction funds are appropriated 
in FY17)   

Status: The region received approval from the Commissioner’s office to purchase the asset on 
September 10, 2014 and exercised the purchase option on September 17, 2014. The closing 
occurred on April 16, 2015.  

The request for design and construction funding for the consolidation and infrastructure 
improvement project was originally included in the proposed FY15 President’s budget; 
however, only design funding was included in the FY15 spend plan. Design was authorized 
by the House Committee on Transportation and Infrastructure on July 16, 2014 and the 
Senate Committee on Environment and Public Works on April 28, 2015. 

Design will be awarded in September 2015. The request for construction is anticipated to be 
submitted for FY17 funding. 

The Region is working with all impacted agencies to refine long-term space requirements 
and secure signed Occupancy Agreements. 

GSA Great Lakes Region | 230 S. Dearborn Street, Suite 3500, Chicago, IL 60604 



Subject: R5 Backup Stuff
From: Gina Gill iam - ZBA <gina.gil l iam@gsa.gov>
Date: 2/19/2015 9:58 AM
To: Gina Gill iam <gina.gil l iam@gsa.gov>

CONTACTS

Func�on Point of Contact Email Office Phone Cell
Regional  Administrator Ann P. Ka layi l ann.ka layi l@gsa.gov 312-353-5395

Publ ic Affairs  Backup (Nov.
10-14)

Gina  Gi l l iam gina.gi l l iam@gsa.gov 215.446.4909 215.356.7534

Press  Shop Lia ison Jackel ine Stewart-
Johnson

jackel ine.stewart@gsa.gov 202.658.9784

Media  Rela�ons  Lia ison- PBS Jenni fer Enyart, Chief
of Staff

jenni fer.enyart@gsa.gov 312-886-5574 312-339-7301

Media  Rela�ons  Lia ison- FAS Anne Mesch, Deputy
Regional
Commiss ioner

anne.mesch@gsa.gov 312-886-3478 312-209-0236

Specia l
Ass istant/Congress ional
Affairs  Backup

Barisa  Meckler barisa .meckler@gsa.gov 312-353-0720

Regional  Administrator’s
Office

Courtney Ward courtney.ward@gsa.gov 312-353-5395

NOTIFICATIONS

1. Send email to appropriate contact for PBS/FAS l isted above. Please include Media Inquiry and deadline in
subject l ine.

2. Once info is received, cra� response, and share with PBS/FAS POC for concurrence.

3. Send up to Press Shop (Jackeline) for approval.

4. Once the Press Shop has approved, share with RA via email, and ask for approval. Indicate in subject when
approval is needed, and that the Press Shop has concurred. If you are on deadline, please call  the RA office,
explain the situa�on, and ask to speak with Ann. They should be able to connect you to her.

5. In responding to reporter, please copy me on response for my files.

OPEN MEDIA INQUIRIES

● None!

PENDING NEWS STORIES

● None

● Inquiries about the New Interna�onal Trade Crossing (NITC), please work with Jackeline.

○ R5 POC: Jennifer Enyart, Don Melcher

○ DHS issued a press release; Cat has emailed a copy to Gina

ISSUES/ACTIVITIES

None that should arise (I hope)

R5	Backup	Stuff
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REGION 5 MEDIA LISTS

 On Google drive:

h�ps://drive.google.com/a/gsa.gov/?usp=folder#folders/0B175WWBn5WRSZjJKeVhpS1gzV1U

h�p://www.dhs.gov/news/2015/02/18/dhs-announces-new-interna�onal-trade-crossing-0

DHS Announces New Interna�onal Trade Crossing

Release Date: 

February  18, 2015

For Immediate Release
DHS Press Office
Contact: 202-282-8010

WASHINGTON – Today, the United States, Canada, and the State of Michigan concluded and signed an
arrangement regarding the staffing and operation of the U.S. customs plaza at the proposed New International
Trade Crossing (NITC) linking Detroit, Michigan and Windsor, Ontario. This arrangement results from several
months of productive discussions among the U.S. Department of State, U.S. Customs and Border Protection
(CBP), the U.S. General Services Administration (GSA), the State of Michigan, the Windsor-Detroit Bridge
Authority (WDBA), and Transport Canada. Under the terms of the arrangement, the U.S. customs plaza will be
procured as part of the NITC public-private partnership (PPP) that will finance, design, construct, operate and
maintain the rest of the project.  The costs of the NITC project will be repaid from future toll revenues.

The United States has supported the construction of the NITC throughout the development process. During this
time, it has granted numerous approvals for the project, including issuance of a Presidential permit for
construction. The United States will continue to support NITC as it is built and following its completion. For
example, the United States estimates that first-year operations and staffing will require an approximately $100
million investment with an ongoing annual requirement of $50 million in annual staffing costs.

The United States and Canada are vital economic partners and steadfast friends. Canada is the largest trading
partner of both the United States and the State of Michigan, and many U.S. and Michigan jobs depend on the
vitality of U.S.-Canada trade. The Detroit-Windsor Corridor is the largest commercial crossing along the U.S.
border with Canada.  In 2014, annual trade in goods alone through all Ports of Entry between Canada and the U.S.
was approximately $658 billion, and over one quarter of those trade flows relied on the Detroit-Windsor corridor.

This PPP reflects an innovative approach to developing the needed transportation capacity. It will energize the
continued turnaround of Detroit and the ongoing prosperity of the State of Michigan and the U.S. by providing jobs,
modern infrastructure, and greater security. These commitments represent progress on the U.S. Canadian
“Beyond the Border Initiative,” whereby our leaders committed to pursue creative and effective solutions to manage
the flow of traffic between the United States and Canada and ensure that border crossings have the capacity to
support the volume of commercial and passenger traffic inherent to economic growth and job creation on both
sides of the border. The arrangement announced today ensures that we can continue to build momentum on this
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much-needed trade and transportation link. 

For more information, visit www.dhs.gov .

###

Rosanna

5-1227

--

--
Cat Langel

Regional Public Affairs Officer

Office of Communica�ons and Marke�ng

U.S. General Services Administra�on

Great Lakes Region

Catherine.Langel@gsa.gov

312.353.5663 - office

- mobile

STAY CONNECTED 
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Subject: Fwd: pre-brief call  for Detroit
From: Billy James - 5P2T <bil l .james@gsa.gov>
Date: 5/6/2015 11:06 AM
To: Andrew Heller - PT <andrew.heller@gsa.gov>, Diane Campanile - PTASB
<diane.campanile@gsa.gov>
CC: Vanessa Zahora - 5P2TA <vanessa.zahora@gsa.gov>

You may be aware, but if not wanted to alert you to the 5/7 visit to Detroit from Chairman
Barle�a.  He wants to see 985 Michigan and Levin.   Also we will  be briefing him on our Michigan
Port of Entries.  He will  also be mee�ng on Friday with Chief Judge Rosen.  Vanessa Zahora, and a
few folks from the field will  join me as the tour guides for this event. 

 

  

Congressional Affairs has been looped in.  We have a mee�ng at 4:00 cst today with Nate to
discuss.  I wil l  let you know how the trip goes.  
---------- Forwarded message ----------
From: Vanessa Zahora - 5P2TA <vanessa.zahora@gsa.gov>
Date: Tue, May 5, 2015 at 5:03 PM
Subject: Re: pre-brief call  for Detroit
To: Bil ly James - 5P2T <bil l .james@gsa.gov>
Cc: Barisa Meckler - 5A <barisa.meckler@gsa.gov>

Barisa, 

A�ached are the 3 fact sheets for: 985 Michigan Ave, Levin and NITC. These can be passed along
as read aheads. 

I'm also a�aching the slides for the LPOE presenta�on. Since we didn't get much direc�on on
these, I hope they are what the House staff is looking for. The slides probably don't make much
sense to share with the Congressman since I'l l  be elabora�ng on the bullet points during the
presenta�on. I also included 2 slides at the end, one for the 985 Michigan project, and one for
the Levin project, just in case they are needed. However, I had envisioned that we would talk
through these projects while touring each building. 

Please let me know if you need anything else. 

Thanks!
Vanessa Zahora
Asset Manager
Portfolio Management Division

Fwd:	pre-brief	call	for	Detroit
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U.S. General Services Administra�on Public Buildings Service
Great Lakes Region
230 S. Dearborn, 35th floor
Chicago, IL 60604
(312) 353-5429 office

 cell
vanessa.zahora@gsa.gov

On Tue, May 5, 2015 at 2:31 PM, Bil ly James - 5P2T <bil l .james@gsa.gov> wrote:
Part of those ques�ons pertain to the idea of sl ides. Are you coordina�ng with Sylvia on a
room to present the slides, including the relevant equipment?  We are going ahead a preparing
slides for the Port of Entries and fact sheets for Levin/985 and will  have one for NITC.

On Tue, May 5, 2015 at 2:12 PM, Barisa Meckler - 5A <barisa.meckler@gsa.gov> wrote:
Nate would l ike to have a pre-brief call  tomorrow to discuss Thursday's trip with Chairman
Barle�a. He would also l ike to see a copy of the slides as well. 

Also I s�ll  have not heard back from Chairman Barle�a's staff on the few last ques�ons.

I have been in contact with Sylvia and she is upda�ng the agenda that I have started, since
she has a be�er idea of how long each tour should be as well  as the distance to and from
each place.  I will  look at your calendars and see when we can fit in a pre-brief call. Thank
you and I am sorry that this has become such a busy agenda. 
--
Barisa Meckler
Special Assistant to the Regional Administrator
U.S. General Services Administra�on
Region 5
(312) 353-0720

--
Bil l  James
Director, Por�olio Management Division
GSA, PBS
230 S Dearborn, Suite 3500
Chicago, IL  60604
(P) 312-886-1925
(C) 

--
Bil l  James
Director, Por�olio Management Division
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GSA, PBS
230 S Dearborn, Suite 3500
Chicago, IL  60604
(P) 312-886-1925
(C) 

Attachments:

New Interna�onal Trade Crossing.docx 504 KB

Theodore Levin Courthouse Project Fact Sheet.docx 123 KB

985 Michigan Ave Project Fact Sheet.docx 118 KB

Land Ports of Entry.pptm 4.6 MB
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Subject: Fwd: pre-brief call  for Detroit
From: Billy James - 5P2T <bil l .james@gsa.gov>
Date: 5/6/2015 11:06 AM
To: Andrew Heller - PT <andrew.heller@gsa.gov>, Diane Campanile - PTASB
<diane.campanile@gsa.gov>
CC: Vanessa Zahora - 5P2TA <vanessa.zahora@gsa.gov>

You may be aware, but if not wanted to alert you to the 5/7 visit to Detroit from Chairman
Barle�a.  He wants to see 985 Michigan and Levin.   Also we will  be briefing him on our Michigan
Port of Entries.  He will  also be mee�ng on Friday with Chief Judge Rosen.  Vanessa Zahora, and a
few folks from the field will  join me as the tour guides for this event. 

 

  

Congressional Affairs has been looped in.  We have a mee�ng at 4:00 cst today with Nate to
discuss.  I wil l  let you know how the trip goes.  
---------- Forwarded message ----------
From: Vanessa Zahora - 5P2TA <vanessa.zahora@gsa.gov>
Date: Tue, May 5, 2015 at 5:03 PM
Subject: Re: pre-brief call  for Detroit
To: Bil ly James - 5P2T <bil l .james@gsa.gov>
Cc: Barisa Meckler - 5A <barisa.meckler@gsa.gov>

Barisa, 

A�ached are the 3 fact sheets for: 985 Michigan Ave, Levin and NITC. These can be passed along
as read aheads. 

I'm also a�aching the slides for the LPOE presenta�on. Since we didn't get much direc�on on
these, I hope they are what the House staff is looking for. The slides probably don't make much
sense to share with the Congressman since I'l l  be elabora�ng on the bullet points during the
presenta�on. I also included 2 slides at the end, one for the 985 Michigan project, and one for
the Levin project, just in case they are needed. However, I had envisioned that we would talk
through these projects while touring each building. 

Please let me know if you need anything else. 

Thanks!
Vanessa Zahora
Asset Manager
Portfolio Management Division
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U.S. General Services Administra�on Public Buildings Service
Great Lakes Region
230 S. Dearborn, 35th floor
Chicago, IL 60604
(312) 353-5429 office

 cell
vanessa.zahora@gsa.gov

On Tue, May 5, 2015 at 2:31 PM, Bil ly James - 5P2T <bil l .james@gsa.gov> wrote:
Part of those ques�ons pertain to the idea of sl ides. Are you coordina�ng with Sylvia on a
room to present the slides, including the relevant equipment?  We are going ahead a preparing
slides for the Port of Entries and fact sheets for Levin/985 and will  have one for NITC.

On Tue, May 5, 2015 at 2:12 PM, Barisa Meckler - 5A <barisa.meckler@gsa.gov> wrote:
Nate would l ike to have a pre-brief call  tomorrow to discuss Thursday's trip with Chairman
Barle�a. He would also l ike to see a copy of the slides as well. 

Also I s�ll  have not heard back from Chairman Barle�a's staff on the few last ques�ons.

I have been in contact with Sylvia and she is upda�ng the agenda that I have started, since
she has a be�er idea of how long each tour should be as well  as the distance to and from
each place.  I will  look at your calendars and see when we can fit in a pre-brief call. Thank
you and I am sorry that this has become such a busy agenda. 
--
Barisa Meckler
Special Assistant to the Regional Administrator
U.S. General Services Administra�on
Region 5
(312) 353-0720

--
Bil l  James
Director, Por�olio Management Division
GSA, PBS
230 S Dearborn, Suite 3500
Chicago, IL  60604
(P) 312-886-1925
(C)

--
Bil l  James
Director, Por�olio Management Division
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GSA, PBS
230 S Dearborn, Suite 3500
Chicago, IL  60604
(P) 312-886-1925
(C) 

Attachments:

New Interna�onal Trade Crossing.docx 504 KB

Theodore Levin Courthouse Project Fact Sheet.docx 123 KB

985 Michigan Ave Project Fact Sheet.docx 118 KB

Land Ports of Entry.pptm 4.6 MB
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Subject: Fwd: R5 Backup Stuff
From: Gina Gill iam - ZBA <gina.gil l iam@gsa.gov>
Date: 6/11/2015 4:18 PM
To: Gina Gill iam <gina.gil l iam@gsa.gov>

fyi

Gina Blyther Gilliam
Regional Public Affairs & Communica�ons Manager

United States General Services Administra�on, Mid-Atlan�c Region
Office of Communica�ons and Marke�ng
215.446.4909
gina.gilliam@gsa.gov
www.gsa.gov

---------- Forwarded message ----------
From: Gina Gilliam - ZBA <gina.gil l iam@gsa.gov>
Date: Thu, Feb 19, 2015 at 9:58 AM
Subject: R5 Backup Stuff
To: Gina Gil l iam <gina.gil l iam@gsa.gov>

CONTACTS

Func�on Point of Contact Email Office Phone Cell
Regional  Administrator Ann P. Ka layi l ann.ka layi l@gsa.gov 312-353-5395  
Publ ic Affairs  Backup (Nov.
10-14)

Gina  Gi l l iam gina.gi l l iam@gsa.gov 215.446.4909 215.356.7534

Press  Shop Lia ison Jackel ine Stewart-
Johnson

jackel ine.stewart@gsa.gov  202.658.9784

Media  Rela�ons  Lia ison- PBS Jenni fer Enyart, Chief
of Staff

jenni fer.enyart@gsa.gov 312-886-5574 312-339-7301

Media  Rela�ons  Lia ison- FAS Anne Mesch, Deputy
Regional
Commiss ioner

anne.mesch@gsa.gov 312-886-3478 312-209-0236

Specia l
Ass istant/Congress ional
Affairs  Backup

Barisa  Meckler barisa .meckler@gsa.gov 312-353-0720  

Regional  Administrator’s
Office

Courtney Ward courtney.ward@gsa.gov 312-353-5395  

 

NOTIFICATIONS

1.       Send email to appropriate contact for PBS/FAS l isted above. Please include Media Inquiry and deadline in
subject l ine.

2.       Once info is received, cra� response, and share with PBS/FAS POC for concurrence.

3.       Send up to Press Shop (Jackeline) for approval.

4.       Once the Press Shop has approved, share with RA via email, and ask for approval. Indicate in subject when
approval is needed, and that the Press Shop has concurred. If you are on deadline, please call  the RA office,
explain the situa�on, and ask to speak with Ann. They should be able to connect you to her.

5.       In responding to reporter, please copy me on response for my files.

OPEN MEDIA INQUIRIES

Fwd:	R5	Backup	Stuff 	
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●        None!

PENDING NEWS STORIES

●     None

●     Inquiries about the New Interna�onal Trade Crossing (NITC), please work with Jackeline.

○     R5 POC: Jennifer Enyart, Don Melcher

○     DHS issued a press release; Cat has emailed a copy to Gina

 

ISSUES/ACTIVITIES

None that should arise (I hope)

 

REGION 5 MEDIA LISTS

            On Google drive:

h�ps://drive.google.com/a/gsa.gov/?usp=folder#folders/0B175WWBn5WRSZjJKeVhpS1gzV1U

 

 

 

h�p://www.dhs.gov/news/2015/02/18/dhs-announces-new-interna�onal-trade-crossing-0

 

DHS Announces New Interna�onal Trade Crossing

Release Date: 

February  18, 2015

For Immediate Release
DHS Press Office
Contact: 202-282-8010

WASHINGTON – Today, the United States, Canada, and the State of Michigan concluded and signed an
arrangement regarding the staffing and operation of the U.S. customs plaza at the proposed New International
Trade Crossing (NITC) linking Detroit, Michigan and Windsor, Ontario. This arrangement results from several
months of productive discussions among the U.S. Department of State, U.S. Customs and Border Protection
(CBP), the U.S. General Services Administration (GSA), the State of Michigan, the Windsor-Detroit Bridge
Authority (WDBA), and Transport Canada. Under the terms of the arrangement, the U.S. customs plaza will be
procured as part of the NITC public-private partnership (PPP) that will finance, design, construct, operate and
maintain the rest of the project.  The costs of the NITC project will be repaid from future toll revenues.

The United States has supported the construction of the NITC throughout the development process. During this
time, it has granted numerous approvals for the project, including issuance of a Presidential permit for
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construction. The United States will continue to support NITC as it is built and following its completion. For
example, the United States estimates that first-year operations and staffing will require an approximately $100
million investment with an ongoing annual requirement of $50 million in annual staffing costs.

The United States and Canada are vital economic partners and steadfast friends. Canada is the largest trading
partner of both the United States and the State of Michigan, and many U.S. and Michigan jobs depend on the
vitality of U.S.-Canada trade. The Detroit-Windsor Corridor is the largest commercial crossing along the U.S.
border with Canada.  In 2014, annual trade in goods alone through all Ports of Entry between Canada and the U.S.
was approximately $658 billion, and over one quarter of those trade flows relied on the Detroit-Windsor corridor.

This PPP reflects an innovative approach to developing the needed transportation capacity. It will energize the
continued turnaround of Detroit and the ongoing prosperity of the State of Michigan and the U.S. by providing jobs,
modern infrastructure, and greater security. These commitments represent progress on the U.S. Canadian
“Beyond the Border Initiative,” whereby our leaders committed to pursue creative and effective solutions to manage
the flow of traffic between the United States and Canada and ensure that border crossings have the capacity to
support the volume of commercial and passenger traffic inherent to economic growth and job creation on both
sides of the border. The arrangement announced today ensures that we can continue to build momentum on this
much-needed trade and transportation link. 

For more information, visit www.dhs.gov .

###

 

 

Rosanna

5-1227

 

--

--
Cat Langel

Regional Public Affairs Officer

Office of Communica�ons and Marke�ng

U.S. General Services Administra�on

Great Lakes Region

Catherine.Langel@gsa.gov

312.353.5663 - office

 - mobile

STAY CONNECTED 
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New International Trade Crossing (NITC) 

 

 Planned Project 

 New Canada/U.S. border crossing over the 
Detroit River including U.S. and Canadian Land 
Ports of Entry 

 Schedule (provided by Transport Canada) 

 Site Acquisition, Utilities Relocation  (2013-2015) 

 RFP (2015) 

 Design and Construction (2015-2020) 

 Project Completion (2020) 

 Budget 

 Entire Project: $2B, U.S. Land Port of Entry: 
$313M 

 International Crossing Authority will pay for the 
design, construction and operation of the U.S. 
plaza, and will be reimbursed via tolls 

 

 

 

Site Master Plan 



New International Trade Crossing (NITC) 

 Status (Continued) 

 Agreement signed by Michigan and Transport 
Canada to build 2nd bridge on 6/15/12 

 Presidential Permit Granted in April 2013 

 U.S. Federal Plaza Arrangement was signed by 
the U.S., Canada, and the State of Michigan in 
February 2015 

 Pre-Design & Programming Report was 
completed December 2014 

 RFQ will be issued May 2015, short-list 
notification will occur in December 2015 

 RFP will be released in  December 2015 

 RFP will close  in July 2016 

 P3 selection notification will occur in December 
2016 

 

 

Site Master Plan 



Ambassador Bridge 

 Ambassador Bridge - Leased Land Port 
of Entry 

 Current Leased RSF: 387,865 

 Annual Rent:  $2.06M 

 Tenants: U.S. Customs and Border 
Protection ,  

 Lease expires  6/30/2015, 9/30/2024 

 
  

 

 

 

 

 



Cargo Inspection Facility 

 Owned Land Port of Entry 

 Years Built: 1994 - 2014 

 Current  RSF: 84,384 

 5 buildings, one of which was constructed 
by U.S. Customs & Border Projection 

 FY14 Funds from Operation (FFO): $4.6M 

 Tenants: U.S. Customs & Border Protection, 
Food and Drug Administration, USDA 
Animal and Plant Health Inspection Service, 
Brokers 

 Ongoing Projects 

 Seizure Vault  

 Water Supply Project  

 



Detroit Tunnel 

 Detroit Tunnel - Leased Land Port of 
Entry 

 Current Leased RSF: 29,188 

 Annual Rent:  $3.27M 

 Tenants: U.S. Customs and Border 
Protection  

 Lease expires  12/31/2020 

 

 

 

 



Blue Water Bridge Land Port of Entry 

 Leased Land Port of Entry 
 Current Leased RSF:  28,093 

 Annual Rent:  $832,000 

 Tenants: U.S. Customs and Border Protection 
(CBP), Fish & Wildlife, Food & Drug 
Administration  

 Lease expires 10/31/2016 

 4th busiest United States / Canada Land Port 
of Entry, 2nd busiest commercial crossing 
point 

 History of Proposed Port Expansion 
 2009: GSA completed a Feasibility Study to 

expand the Inspection Facility footprint by 46 
acres 

 June 2010: CBP revised its Program of 
Requirements, which reduced the proposed 
layout to 16 acres. 

 2011: Blue Water Bridge improvements were 
included in the “Beyond the Border Action 
Plan.”  

 2013: Project was put on hold due to 
budgetary constraints 



Sault Sainte Marie Land Port of Entry 

 Owned Land Port of Entry 

 Year Built: 2005 

 Current Owned RSF: 63,597  

 FY14 Funds from Operation (FFO): $1.7M 

 Tenants: U.S. Customs & Border Protection, 
Food and Drug Administration 

 

 American Recovery & Reinvestment Act 
Project 

 $710,000 was provided for a high-
performing green roof 

 

 Ongoing Investment is required due to 
harsh winter conditions and 24/7 
operations 

 



Theodore Levin Courthouse Renovation Project 

 Scope: Systems Renovation 

 HVAC System, Fire and Life Safety 
System, Electrical System, Elevators, 
Plumbing System, Interior 
Construction 

 Courthouse Security Standards are 
not included in scope 

 Schedule  

 Design (FY14) 

 Phase I Construction (FY14) 

 Phase II Construction (FY15)  

 Phase III Construction (FY16)  

 Project Completion (FY20) 

 Budget  

 ETPC: $140,291,000 



985 Michigan Ave Acquisition and 

Infrastructure & Lease Consolidation Project 

 
 Building purchased for $1 in April 2015 

 Fair Market Value: $17M  

 Capital Project Proposal 

 Scope 

 Extend asset’s useful life and 
consolidate Detroit leases in federal 
space 

 Schedule 

 FY15 Design, FY17 Construction, 
FY19 Completion 

 Budget 

 ETPC: $87,028,000 

 Lease Cost Avoidance 

 $13M 

 Real Estate Taxes for 985 Michigan 

 $1,970,000 
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New International Trade Crossing  

Detroit, MI 
 

 
 
 

Background: The Detroit-Windsor frontier is the busiest commercial North American border crossing, 
carrying more than 25% of all United States–Canada trade (approximately $2B per day), 
virtually all of it crossing the border via the existing Ambassador Bridge. United States and 
Canadian transportation agencies at the Federal and state/provincial levels led the studies to 
evaluate the need for a new international crossing between the United States and Canada in 
southeastern Michigan. 
 
The purpose of the New International Trade Crossing (NITC) is to: 

● Provide safe, efficient and secure movement of people and goods across the U.S.-
Canadian border to support the economies of Michigan, Ontario, Canada and the 
United States. 

● Support the mobility needs of national and civil defense to protect the homeland. 
● Provide new border crossing capacity to meet long-term demand. 
● Improve highway system connectivity to enhance the seamless flow of people and 

goods. 
● Improve inspections operations and processing capacity to accommodating the flow 

of legitimate trade and travel. 
● Provide reasonable and secure crossing options and resiliency of the border in the 

event of incidents, maintenance, congestion or other disruptions. 
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The Final Environmental Impact Statement (FEIS) identifying the preferred alternative of the 
Study was signed by the Federal Highway Administration (FHWA) on November 21, 2008 
and by GSA on November 25, 2008.  A Record of Decision (ROD) recommending 
furtherance of the selected preferred alternative for the new international crossing including 
a 160 acre U.S. plaza was issued January 14, 2009. 
 
In 2009, GSA completed a Feasibility Study to support a lease prospectus submittal for a 
new U.S. Land Port of Entry (LPOE) of approximately 251,796 square feet facility on an 
approximately 80 acre inspection plaza at a cost of $265M (rounded down to $250M in press 
reports).  The Feasibility Study was amended in 2010 to include considerations for a 
federally-owned facility. 
 
In 2010, GSA began pre-design, programming, and concept study activities for the new U.S. 
LPOE.  However, that effort was suspended when Customs and Border Protection (CBP) 
announced that a new Program of Requirements (POR) for their space and facility needs 
was being developed.  CBP provided a new draft POR in December 2012 to restart pre-
design and programming activities, and provided the final approved POR in February 2014, 
which was further amended in December 2014. 
 
 

Project Overview: Creation of a new Canada/U.S. border crossing over the Detroit River, and U.S. and 
Canadian Land Ports of Entry with end-to-end connections to each nation’s freeway system.  
This new border crossing project has been identified by Canada as its highest priority public 
works project. 
 

Proposed Budget: Entire project estimate:  approximately $2B 
U.S. Land Port of Entry:  approximately $313M 
 

Proposed Schedule: Site Acquisition (2013-2015) 
Utilities Relocation (2013-2015) 
Request for Proposal (2015) 
Design and Construction (2015-2020) 
Project Completion (2020) 
 

GSA Great Lakes Region | 230 S. Dearborn Street, Suite 3500, Chicago, IL 60604 



 
 

 
PROJECT FACT SHEET May 5, 2015 

 
Status: 

 
On June 15, 2012, an inter-local agreement was signed by the State of Michigan and 
Government of Canada to move the new international crossing forward.  The inter-local 
agreement called for the creation of the Windsor-Detroit Bridge Authority (WDBA) to be the 
operations and management entity of the new international crossing under the direction of a 
six member bi-national governance board.  Transport Canada (TC) acted as the agent for 
the Government of Canada in advancing Canadian activities including strategizing with the 
State of Michigan regarding components of the new international crossing in the U.S. until 
the WDBA was established.  The board members and executive director were appointed in 
July 2014. 
 
On April 11, 2013, the Department of State issued the Presidential Permit approving the new 
border crossing.  The project plan included in the Presidential Permit calls for the creation of 
a bi-national "International Crossing Authority" who would have overall governance 
responsibility.  The implied intent of the "Crossing Authority" is to award a single contract to a 
"Concessionaire" who will be responsible for the design, construction and operation and 
maintenance of the entire new international crossing from the I-75 interchange (on the U.S. 
side), the U.S. plaza, including the new LPOE, the new bridge over the Detroit River, and the 
Canadian plaza, including Canadian inspections facilities. 
 
On May 30, 2014, the Michigan Department of Transportation received a permit for a new 
bridge crossing navigable waters of the Detroit River from the U.S. Coast Guard. 
 
Ontario Ministry of Transportation began construction of the Right Honorable Herb Gray 
Parkway to connect Highway 401 to the new Canadian plaza and Land Port of Entry – a 
portion of this road opened to traffic on March 27, 2013. 
 
An “Interagency Working Group” of top-level management from GSA, Department of 
Homeland Security/Customs and Border Protection, Department of Transportation, 
Department of State and Office of Management and Budget convened on a periodic basis to 
strategize the position of the U.S. federal government as it concerns the New International 
Trade Crossing.  Discussions between the Interagency Working Group and the Government 
of Canada had initially indicated that there is no clear understanding as to how the U.S. 
LPOE would be financed.  Continuing discussions led to the development of a non-binding 
“Arrangement” that the U.S. LPOE would be included in the procurement of a Public-Private 
Partnership (P3) "concessionaire” who would be responsible for the financing, design, 
construction, operation and maintenance of the new international border crossing system in 

GSA Great Lakes Region | 230 S. Dearborn Street, Suite 3500, Chicago, IL 60604 



 
 

 
PROJECT FACT SHEET May 5, 2015 

its entirety between the terminus of the Right Honorable Herb Gray Parkway in Windsor, and 
I-75 in Detroit.  The “Arrangement” was signed by all parties in February 2015. 
 
The “Arrangement” describes land leases between WDBA and Michigan, and Sub-leases, 
including buildings, between WDBA/Michigan and GSA, as well as roles and responsibilities 
of the signatory agencies. 
 
The pre-design, programming, and concept studies project team, led by GSA Region 5, its 
Architect/Engineer (A/E) consultant, CBP, Food and Drug Administration (FDA), U.S. 
Department of Agriculture-Animal and Plant Health Inspection Service /Veterinary Services 
(USDA-APHIS/VS), and U.S. Department of Interior Fish and Wildlife Service (FWS) became 
known as the “Technical Working Group” by the Interagency Working Group.  Beginning in 
July 2013, the Technical Working Group met on a bi-weekly schedule via WebEx, with in-
person Workshops approximately every six weeks, to develop a concept design report for 
the proposed new U.S. LPOE.  The final report was completed in December 2014.  
Following full execution of the U.S.-Canada “Arrangement”, GSA transmitted the final report 
to WDBA and TC on February 19, 2015. 
 
In January 2015, the WDBA awarded a General Engineering Consultant (GEC) contract.  
The GEC will prepare scopes of work and procurement documents for the P3 and other 
engineering services.  Property acquisition for plazas in Canada and Michigan continues and 
site clearing has begun on those parcels that have been acquired.  WDBA and its GEC are 
establishing various “Task Forces” to focus on specific issues for project design and 
acquisition activities. 
 
On January 22, GSA, CBP and Canada Border Services Agency (CBSA) met for an initial 
comparison of the respective agency’s Program of Requirements (POR) in preparation for a 
workshop to be attended by CBP, CBSA, TC, WDBA, and GSA.  This workshop took place 
March 5-6 at which overall project goals, roles and responsibilities, and discussions of 
inspection services needs were discussed.  Also discussed were agency roles in 
collaborative development of procurement documents, participation on various “task forces”, 
and further comparison of PORs.  WDBA is developing a detailed project schedule.  Next 
workshop is scheduled for the week of May 18 in Windsor. 
 
On April 9, GSA and CBP conferred with WDBA on the cost estimate for the U.S. LPOE. Of 
concern was how this 2014 cost estimate compared against the 2009 cost reported in the 
press.  It was noted that the 2009 estimate escalated to the same point in time as the 2014 
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estimate yields approximately the same cost. 
 
On April 20, a standing teleconference schedule was established including GSA, CBP, 
WDBA, TC, CBSA, MDOT. In addition to this call, the R5 team meets internally and with 
CBP on a weekly basis. On May 5-6, the General Engineering Consultant will be conducting 
a risk workshop to cover financial, legal, environmental, and technical risks with participation 
from those technical teams as well as WDBA executives. 
 
On April 28, GSA and CBP met with WDBA in Detroit to review the draft Request for 
Qualifications (RFQ) solicitation documents.  Following a similar exercise with CBSA and 
TC, WDBA intends to issue the RFQ in May 2015 with responses due in September to 
develop the shortlist of qualified firms.   
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Theodore Levin U.S. Courthouse Alteration Prospectus  

231 Lafayette Boulevard, Detroit, MI 
 
 

   
 
 

Background: The historic 772,000 gross square foot Theodore Levin Courthouse was constructed in 1934 
and serves as the headquarters for the District Courts for the Eastern District of Michigan. In 
recent years, the Courthouse has experienced electrical outages, failures of the mechanical 
system, elevator outages, and frequent flooding from pipe ruptures, resulting in major 
disruptions to tenant agencies’ mission execution. Major building systems are well beyond 
their useful lives, do not comply with current codes, and are inefficient and difficult to 
maintain. Fire and life safety systems are outdated and egress pathways are inadequate. 
Public restrooms do not comply with accessibility requirements and the current configuration 
of the basement loading dock area prevents the delivery of materials during normal business 
hours. The building’s freight elevator is undersized, which makes the transport of materials 
throughout the building very inefficient. 

Building Profile: 
Year Built:    1934 
Rentable Square Feet:   631,871 
Usable Square Feet:   396,097 
Vacant Space:    20,833 usf (5%) 
Number of Personnel:   497 
Office Utilization Rate:   397 
Number of Courtrooms:  24 
Number of Judges:  27 (20 District, 
     4 Magistrate, 3  
    Court of Appeals) 
 
Building Listed on the National Register of Historic 
Places as a Contributing Property to the Historic 
District. 
  

GSA Great Lakes Region | 230 S. Dearborn Street, Suite 3500, Chicago, IL 60604 



 
 

 
PROJECT FACT SHEET May 5, 2015 

 
Project Overview: 

 
The region is undertaking a multi-phase project to correct serious building deficiencies. The 
project includes replacement of the heating, ventilation and air conditioning (HVAC), 
electrical, plumbing, elevator and fire life safety systems. Hazardous materials will be abated 
as required to perform the work.  
 
Phase I (FY2014) includes the replacement of chillers, addition of fire safety stair in the light 
court and freight elevator tower, addition of Ft. Street stair corridor, and basement loading 
dock improvements required to facilitate deliveries throughout the multi-phase project. Phase 
II (FY2015) includes replacement of the fire alarm, electrical distribution, perimeter fan coils, 
and passenger elevators. Phase III (FY2016 request) includes replacement of components 
of the heating, ventilation and air conditioning and plumbing systems. Probation will need to 
relocate from the 9th and 10th floors during Phase III to provide the proper swing space for 
tenants during construction.  

 
Proposed Budget: 

 
Estimated Total Project Cost = $140,291,000 
 
Total Design (FY2014) = $10,200,000 
Total ECC (FY2014, FY2015, FY2016 request) = $119,550,000 
Total Management & Inspection (FY2014, FY2015, FY2016 request) = $10,541,000 

 
Proposed Schedule: 

 
Design: FY14 Start, FY16 Completion 
Construction: FY15 Start, FY20 Completion 

 
Status: 

 
$31,000,000 for the design of the entire project and construction for Phase I was 
appropriated in FY14. Design was awarded on September 29, 2014. Construction funding 
for Phase II ($40,499,000) was authorized by the House Committee on Transportation and 
Infrastructure on July 16, 2014 and the Senate Committee on Environment and Public Works 
on April 28, 2015. 
 
The final concept design submittal was issued to GSA for review in early April 2015 and a 
second Peer Review occurred at the end of April. The Commissioner’s Presentation is 
scheduled for May 2015. Construction will begin in September 2015.  
 
Funding for Phase III ($68,792,000) is currently in the proposed FY16 President’s Budget. 
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